

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PRED – Ananthapuram District – NABARD RIDF XXIV – Providing road from Dimmagudi to Nagalapuram cross via Kottapalli of Peddavadugur (M) Est. Cost.Rs.250.00 lakhs. — Post facto Extension of Agreement time up to 30-10-2020 without imposing penalty – Accorded - Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.RT.No. 711

Dated: 02-12-2020.
Read the following:-

- 1.G.O.Ms.No.989, Dt.13.08.2018 of PR&RD (Progs.I)Dept.
- 2.From the CE, NABARD Vig & QC PR, Vijayawada Lr.No.AEE/NABARD RIDF XIV/Ananatapuram/Dimmagudi/ EOAT/2019, dated 22.9.2020
- 3.Govt., Memo.No.PREDPROG(ROAD)/235/2020, dated 22-10-2020.
- 4.From the CE, NABARD Vig & QC PR, Vijayawada Lr.No.AEE/NABARD RIDF XIV/Ananatapuram/Dimmagudi/ EOAT/2019, dated 24.11.2020).

&&&

ORDER :-

In the circumstances reported by the CE, NABARD Vig & QC, PR, Andhra Pradesh, Vijayawada in the reference 4th read above, Government after careful examination of the proposal, hereby accord post facto 2nd post facto Extension of Agreement Time (EoAT) up-to 30.10.2020 without imposing penalty as delay is not attributable to the contractor in respect of the work “Providing Road from Dimmagudi to Nagalapuram cross via Kottapalli of Peddavadugur (M) with an estimated Cost of Rs.Rs.250.00 lakhs.

2. The Chief Engineer,, NABARD, Andhra Pradesh, Vijayawada is requested to take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The CE, NABARD Vig & QC, PR,
Vijayawada Andhra Pradesh,

Copy to:

The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
The Superintendent Engineer, Panchayat Raj, Ananthapuramu District.
PS to Principal Secretary (PR&RD).
Sf/Scs.

/FORWARDED BY ORDER//

SECTION OFFICER